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BACKGROUND:

This report represents the physical accomplishments in the field and does not represent
the engineering and planning. The report is divided into individual projects and contracts
that are a part of most individual projects. Numbers given are as of August 8, 2023.

ANALYSIS:
Road Project Location Completion
Road 7 Lambton County to Parkhill 90%
Road 24 Cassidy Road to Richmond St. 80%
Road 28 Thorndale to Oxford County 65%
Road 33 Centre Road to Pike Road 40%
Road 45 Healy Dr. to Mullifary Dr. 40%
Road 74 Nilestown to Belmont 15%
Road 81 Egremont Drive to Townsend Line 45%
Project Location Completion
Weed Spraying Various Roads 100%
Cold in Place Recycling Various Roads 100%
Concrete work Various Roads 85%
Paving Various Roads 60%




ALIGNMENT WITH STRATEGIC FOCUS:

This report aligns with the following Strategic Focus, Goals, or Objectives:

Strategic Goals Objectives
Focus
Connecting Ensure e Encourage and advocate, through
Through communities are partnerships, the construction of scalable,
Infrastructure built on a equitable broadband infrastructure,
sustainable recognizing our unserved and underserviced
foundation that is areas
connected and e Commit to a sound asset management
thriving strategy to maintain and fund critical
infrastructure
e Use County infrastructure in an innovative
way to provide a seamless service
experience for residents
Promoting Innovate and e Anticipate and align municipal service
Service transform municipal delivery to emerging needs and expectations
Excellence service delivery e Engage, educate and inform residents,

businesses, and visitors of county services
and community activities
e Build organizational capacity and capabilities
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